
REDMOND RIDGE AND TRILOGY OFF-SITE ROAD MITIGATION PROJECT SUMMARY 
PROJECT DESCRIPTION PROJECT 

NUMBER
PROJECT TRIGGER STATUS ESTIMATED 

COMPLETION

COMPLETED PROJECTS
A1-1:  Novelty Hill Road @ 214th Avenue NE and 218th Ave. NE , Turn 
lanes and sight distance enhancements.

L99R0021 1,200 vph(2-way) on Novelty Hill Rd 
between 208th NE and RR. Completed Completed

A1-2:  Novelty Hill Road @ 208th Avenue NE                                   
traffic signal and turn lanes.

L99RW338 125 Single Family DU constructed 
and occupied on UPD sites Completed Completed

A1-3:  Novelty Hill Road @ Redmond Road                                              
Turn lanes and sight distance enhancements.

L99R0022 125 Single Family DU constructed 
and occupied on UPD sites Completed Completed

A1-4:  Novelty Hill Road @ Avondale Road                                               
Modify signal and channelization.

N/A 125 Single Family DU constructed 
and occupied on UPD sites Completed Completed

C:  NE 133rd Street (Blakely Ridge to 218th Avenue NE)                        
Minor widening, shoulder improvements, sight distance and turn lanes.

L00RW015 1,350 vph (eastbound only) on 
Novelty Hill Rd. east of 208th Ave. 

NE.  North Back Door
Completed Completed

D:  238th Avenue NE (Redmond Ridge to Union Hill Road)                    
Widening, shoulder and landscaping improvements.  

L00RW028 1,350 vph (eastbound only) on 
Novelty Hill Rd. east of 208th Ave. 

NE.  South Back Door
Completed Completed

G:  208th Avenue NE @Union Hill Road                                                    
Interim traffic signal

L99RW344 When 100 peak hour trips from 
UPDs combined impact intersection Completed Completed

H2 :  238th Avenue NE @ Union Hill Road (South)                                   
Realign road, replace culvert, sight distance and shoulder widening.

L00RW025 Prior to Redmond Ridge Drive 
connecting to 238th Ave. NE   South 

Back Door
Completed Completed

I:  238th/236th Avenue NE (SR 202 to Union Hill Road)                           
Widen shoulders. 

L00RW025  Peak traffic volumes on 236th Ave. 
NE reach 700 vph (2-way)         

South Back Door
Completed Completed

J1:  NE 133rd Street (218th Avenue NE to Bear Creek Bridge)    
Interim shoulder, turn lanes, and sight distance.  

L00RW018 When Trilogy connects to NE 133rd 
St. & 700 peak vph on NE 133rd St.  

North Back Door
Completed Completed

L:  Novelty Hill Road Frontage @ Redmond Ridge                                  
Widening, turn lanes, bike path, sidewalks and signals.                         
(Obligation for Redmond Ridge only)

L98R019 Redmond Ridge Division 1A
Completed Completed

PROJECTS UNDER CONSTRUCTION
none
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PROJECT DESCRIPTION PROJECT 

NUMBER
PROJECT TRIGGER STATUS ESTIMATED 

COMPLETION

PROJECTS UNDER REVIEW
B:  Novelty Hill Road (Blakely Ridge to West Snoqualmie Valley 
Road)   Shoulder widening.

L00RW019 When 100 peak hour tips from UPDs 
combined impact roadway Under KC review 2003

OTHER JURISDICTION & KC CIP PROJECTS
R1:  Novelty Hill Road @ Avondale Road                                                  
Widen roadway and intersection.                                                                  

N/A King County CIP project contract
Quadrant to pay fair share 2006

R2:  Avondale Road @ 180th Avenue NE                                                  
Signal.

N/A Issuance of 1,125 du building 
permits for Trilogy UPD Quadrant to pay fair share Installed

R3:  Avondale Road @ Union Hill Road                                                    
Northbound turn lane.

N/A Issuance of 100 du building permits 
for Trilogy UPD

COR project            
Quadrant paid fair share 2005

R4:  Union Hill Road (178th to 188th Avenue NE)                                    
Widen roadway to 5 lanes w/curb, gutter and sidewalk.

N/A 100 single family du permits for 
Redmond Ridge along with 

completion of City of Redmond 
analysis and design

COR project            
Quadrant to pay fair share 

at COR request 2003

H1:  238th Avenue NE @ Union Hill Road (North)                                    
Realign intersections and all way stop or possible traffic signal. 

N/A South Back Door            open KC CIP Project          
Quadrant paid fair share 2004

J2:  NE 133rd Street (218th Avenue NE to Bear Creek Bridge)               
Finalize roadway, shoulders, turn lanes, and non-motorized bridge.  

N/A North Back Door KC CIP Project          
Quadrant to pay fair share 
unless J1 is constructed

2004

E: Novelty Hill Road at West Snoqualmie Road                               
Traffic signal and turn lane

N/A When 100 peak hour tips from UPDs 
combined impact intersection

KC CIP Project          
Quadrant to pay fair share TBD

F: West Snoqualmie Road at NE 124th Street                                          
Traffic signal and turn lanes

N/A When 100 peak hour tips from UPDs 
combined impact intersection

KC CIP Project          
Quadrant to pay fair share TBD

A2: Novely Hill Road                                                                                   
Additional lanes UPDs to Avondale

N/A When 1350 peak hour trips impact 
Novelty Hill Road east of 208th after 
North & South backdoors are open

KC CIP Project          
Quadrant to pay fair share 2007

W1:  WSDOT SR 202 @ 244th Avenue NE                                                 
Signal and/or turn lanes.

N/A When 100 peak hour tips from UPDs 
combined impact intersection

WSDOT Project         
Quadrant paid fair share TBD

W2:  WSDOT SR 203 @ NE 124th                                                               
Roundabout installed.

N/A When 100 peak hour tips from UPDs 
combined impact intersection

WSDOT Project         
Quadrant to pay fair share TBD
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